

New Registry System

Replacement of ProMISe: MACRO system

As announced in the recent issue of EBMT News, the Registry Upgrade project continues to progress. The list of software requirements for the EBMT has been completed and approved, and the first tranche of software developments are in place and testing has been largely successful. The Registry design is almost complete and should be ready for a wider set of users to test at the end of November. Data migration planning has commenced, and initial data mapping has been drafted. The project has acquired a project manager, Nigel Brook. With his help we have mapped out the programme to implementation.

We continue to work well with the supplier, Elsevier. Their enthusiastic team has provided us with solutions to registry issues that exceeded our expectations.

There is still much to do, and the help of EBMT members and staff will be crucial in achieving the project ambition to capture high-quality outcomes data that meets the needs of all stakeholders. For the full report including first impressions of MACRO and the project timelines, please see <http://ebmtnewsletter.org/bulletin/november-2017/volume-59-issue-5/ebmt-registry>